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Group A - Concourse Connector Projects
Conceptual Estimates
5/14/2007

Notes:
The design and construction of projects 1 through 9 are included in the 2006 - 2010 Franklin County CIP
The design of projects 10 and 11 are included in the 2006 - 2010 Franklin County CIP
The construction of projects 10 and 11 are included in the 2011 - 2015 Franklin County CIP
FF&E costs are not included in this estimate
Moving costs are not included in this estimate

Project #1 Undercroft renovation - create underground parking adjacent to the Jail
Site demolition & removals (retaining walls, pavements, earth fill, etc) 1 Lump $200,000 $200,000
Garage addition (approx 10,000 GSF) Assumes no deep fdns are req'd 10,000 SF $135 $1,350,000
Costs associated with joining to the existing jail 1 Lump $250,000 $250,000
Site reconstruction costs above the new garage structure Most incl'd with Ben Franklin Plaza Renn. 1 Lump $200,000 $200,000
Subtotal $2,000,000
Contingency  10% $200,000
Subtotal $2,200,000
Escalation 5/1/07 to 10/15/08 6% $132,000
Total Estimated Construction Costs $2,332,000
Soft Costs  25% $583,000
Total Estimated Project Costs $2,915,000

Project #2 Tunnel(s) for Staff, Public, Detainees, Utilities (approx 380' from PL north of Mound to FCCH)
Ben Franklin Plaza demolition and removal as req'd for the tunnel construction 1 LS $150,000 $150,000
Ben Franklin Plaza reconstruction Not included in this estimate 1 LS $0 $0
Public elevators, incl'g shafts, eq rooms, MEP, etc South side 2 EA $200,000 $400,000

North side - incl'd with the new FCCH costs 0 EA $200,000 $0
Public escalators, incl'g enclosure wells, MEP, etc South side 2 EA $200,000 $400,000
 North side - incl'd with the new FCCH costs 0 EA $200,000 $0
Public stairs, incl'g shafts, MEP, etc South side 1 EA $100,000 $100,000

North side - incl'd with the new FCCH costs 0 EA $100,000 $0
Detainee elevators, incl'g shafts, eq rooms, MEP, etc South side 2 EA $200,000 $400,000

North side - incl'd with the new FCCH costs 0 EA $200,000 $0
Detainee stairs, incl'g shafts, MEP, etc South side 1 EA $100,000 $100,000

North side - incl'd with the new FCCH costs 0 EA $100,000 $0
Prisoner transfer tie-in at undercroft level Tie-in to tunnel between FCCH & existing jail 1 LS $250,000 $250,000
Staff tie-in Tie-in to existing undercroft (minor work) 1 LS $50,000 $50,000
Public tie-ins Incl'd with Concourse Connector estimate 1 LS $0 $0
Utility tie-ins to tunnel inside HOJ Not included in this estimate 1 LS $0 $0
Street utility relocation, support, special handling Tunnel will go under all utilities 1 LS $200,000 $200,000
Excavation (open cut - not tunneled) 43' x 30' x 380' 18,156 CY $16 $291,000
Sheeting 25' (ave ht) x 760' L 19,000 SF $25 $475,000
Mat 2' x 35' x 380' 986 CY $300 $296,000
Walls 1,520' x 1' x 12' 676 CY $600 $406,000
Roof 380' x 1' x 33' 465 CY $600 $279,000
Waterproofing - total envelope 101' x 380' 38,380 SF $10 $384,000
Drainage systems, pumps, etc 1 LS $150,000 $150,000
Granular backfill - below slab 380' x 39' x 2' 1,098 CY $30 $33,000
Granular backfill - at walls 760' x 5' x 15.50' 2,182 CY $30 $66,000
Granular backfill - above slab 380' x 43' x 10' (ave ht) 6,052 CY $30 $182,000
Street Closure costs 1 LS $50,000 $50,000
MEP systems for the tunnel

Detainee 8' x 380' 3,040 NSF $35 $107,000
Public 12' x 380' 4,560 NSF $50 $228,000
Mechanical 8' x 380' 3,040 NSF $20 $61,000

Tunnel finishes
Detainee 8' x 380' 3,040 NSF $20 $61,000
Public 12' x 380' 4,560 NSF $60 $274,000
Mechanical 8' x 380' 3,040 NSF $10 $31,000
Subtotal $5,424,000
Contingency  10% $543,000
Subtotal $5,967,000
Escalation 5/1/07 to 11/30/08 6% $358,000
Total Estimated Construction Costs $6,325,000
Soft Costs OR, A/E, CM, Misc 25% $1,582,000
Total Estimated Project Costs $7,907,000

Project #3 Undercroft renovation - tie tunnels in HOJ basement
Conceptual estimate Allowance - no defined scope available $200,000

Contingency  10% $20,000
Subtotal $220,000
Escalation 5/1/07 to 2/14/09 8% $18,000
Total Estimated Construction Costs $238,000
Soft Costs OR, A/E, CM, Misc 25% $60,000
Total Estimated Project Costs $298,000
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Project #4 Entry Pavilion & Connector to the Existing FCCH Concourse
Ben Franklin Plaza demolition and removal as req'd for the construction 1 Lump $100,000 $100,000
Entry Pavillion Assumes a 6,000 gross building area 6,000 SF $350 $2,100,000
Escalators in the Entry pavillion  2 EA $100,000 $200,000
Connector to FCCH Assumes a 4,000 gross building area 4,000 SF $300 $1,200,000
Site reconstruction costs Most incl'd with Ben Franklin Plaza Renn. 1 Lump $200,000 $200,000

Subtotal $3,800,000
Contingency  10% $10,000
Subtotal $3,810,000
Escalation 5/1/07 to 5/30/09 9% $343,000
Total Estimated Construction Costs $4,153,000
Soft Costs OR, A/E, CM, Misc 25% $1,039,000
Total Estimated Project Costs $5,192,000

Project #5 Redevelopment of Ben Franklin Plaza
Conceptual estimate Allowance - no defined scope available $2,000,000

Contingency  10% $200,000
Subtotal $2,200,000
Escalation 5/1/07 to 9/15/09 10% $220,000
Total Estimated Construction Costs $2,420,000
Soft Costs OR, A/E, CM, Misc 25% $605,000
Total Estimated Project Costs $3,025,000

Project #6 Streetscapes improvements along the south side of Mound
Conceptual estimate Allowance - no defined scope available $200,000

Contingency  10% $20,000
Subtotal $220,000
Escalation 5/1/07 to 9/15/09 10% $22,000
Total Estimated Construction Costs $242,000
Soft Costs OR, A/E, CM, Misc 25% $60,000
Total Estimated Project Costs $302,000

Project #7 Create a temporary entry to Muni from the Concourse as req'd
Conceptual estimate Allowance - no defined scope available 1 Lump $100,000 $100,000

Contingency  10% $10,000
Subtotal $110,000
Escalation 5/1/07 to 11/15/09 11% $12,000
Total Estimated Construction Costs $122,000
Soft Costs OR, A/E, CM, Misc 25% $31,000
Total Estimated Project Costs $153,000

Project #8 Allowance for security revisions in the concourse Not Including New Security Technology
Conceptual estimate  1 Lump $500,000 $500,000

Contingency  10% $50,000
Subtotal $550,000
Escalation 5/1/07 to 11/15/09 11% $61,000
Total Estimated Construction Costs $611,000
Soft Costs OR, A/E, CM, Misc 25% $153,000
Total Estimated Project Costs $764,000

Project #9 Way-finding & IT upgrades in the Concourse
Conceptual estimate  1 Lump $500,000 $500,000

Contingency  10% $50,000
Subtotal $550,000
Escalation 5/1/07 to 11/15/09 11% $61,000
Total Estimated Construction Costs $611,000
Soft Costs OR, A/E, CM, Misc 25% $153,000
Total Estimated Project Costs $764,000

Project #10 Undercroft renovation - Loading dock & parking area consolidation
Conceptual estimate Allowance - no defined scope available $1,000,000

Contingency  10% $100,000
Subtotal $1,100,000
Escalation 5/1/07 to 6/15/11 17% $187,000
Total Estimated Construction Costs $1,287,000
Soft Costs OR, A/E, CM, Misc 25% $322,000
Total Estimated Project Costs $1,609,000

Project #11 Security Improvements at the Jail Sally-Port
Conceptual estimate Allowance - no defined scope available 1 Lump $1,000,000 $1,000,000

Contingency  10% $100,000
Subtotal $1,100,000
Escalation 5/1/07 to 6/15/11 17% $187,000
Total Estimated Construction Costs $1,287,000
Soft Costs OR, A/E, CM, Misc 25% $322,000
Total Estimated Project Costs $1,609,000

Group A Totals Soft Costs $4,910,000
Construction Costs $19,628,000
Total Project Costs $24,538,000
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Group B - HOJ Core, Shell, & Infrastructure Renovation
Conceptual Estimates
5/14/2007

Notes:
The design and construction of projects 1, 2, and 3 are included in the 2006 - 2010 Franklin County CIP
The design of projects 4 and 5 are included in the 2006 - 2010 Franklin County CIP
The construction of projects 4 and 5 are included in the 2011 - 2015 Franklin County CIP
FF&E costs are not included in this estimate
Moving costs are not included in this estimate

Project #1 Create temp'y space for the law Library in the 6th Floor of Muni
Conceptual estimate  15,000 SF $20 $300,000

Contingency  10% $30,000
Subtotal $330,000
Escalation 5/1/07 through 11/15/09 10% $33,000
Total Estimated Construction Costs $363,000
Soft Costs OR, A/E, CM, Misc 25% $91,000
Total Estimated Project Costs $454,000

Project #2 Hazardous Materials Abatement as required throughout the building Lawhon estimate at 1/1/2001 1 LS $4,280,000 $4,280,000
Contingency Included in Lawhon estimate @ 1/1/2001  $0
Subtotal $4,280,000
Escalation 1/1/2001 to 6/30/2010 40% $1,712,000
Total Estimated Construction Costs $5,992,000
Soft Costs Bid docs & testing during abatement 25% $1,498,000
Total Estimated Project Costs $7,490,000

Project #3 Chilled Water 'Loop' Piping in HOJ Allowance 1 LS $1,000,000 $1,000,000
Contingency Included  $0
Subtotal $1,000,000
Escalation 5/1/07 through 9/30/09 10% $100,000
Total Estimated Construction Costs $1,100,000
Soft Costs OR, A/E, CM, Misc 25% $275,000
Total Estimated Project Costs $1,375,000

Project #4 Exterior Skin Renovation  
Removal of existing curtainwalls, windows, alum entry doors 40,000 SF $10.00 $400,000
Removal of existing soffits, louvers, & other misc exterior skin items 4,000 SF $10.00 $40,000
Tuckpointing, patching, cleaning, and caulking of existing exterior brick 40,000 SF $10.00 $400,000
Patching, cleaning, painting, & caulking of existing precast panels 20,000 SF $15.00 $300,000
Replacement of curtainwalls, windows, entry doors, soffits, etc. 40,000 SF $75.00 $3,000,000
Replacement of existing soffits, louvers, & other misc exterior skin items 4,000 SF $30.00 $120,000
Removal and replacement of the existing roof Incl'g the lower and upper roofs 23,000 SF $20.00 $460,000

Subtotal $4,720,000
Contingency  10% $472,000
Subtotal $5,192,000
Escalation 5/1/07 through 6/30/11 17% $882,640
Total Estimated Construction Costs $6,075,000
Soft Costs OR, A/E, CM, Misc 25% $1,519,000
Total Estimated Project Costs $7,594,000

Project #5 Building infrastructure, core, basement, & 11th floor renovation Incl's Basement & 11th Floor Renovation
Electrical Infrastructure  

Removal of existing primary system & 2ndary feeders & panelboards  234,049 GSF $1.00 $234,049
New primary service to building 234,049 GSF $3.00 $702,147
Set new 2ndary panelboards & provide code req'd min L&P to all floors 234,049 GSF $4.00 $936,196

HVAC Infrastructure
Removal of primary systems  234,049 GSF $2.00 $468,098
Install new main system components 234,049 GSF $8.00 $1,872,392
Provide minimum distribution to all floors  234,049 GSF $6.00 $1,404,294

Plumbing
Removal of fixtures & piping as req'd  234,049 GSF $2.00 $468,098
New piping & systems installations New fixtures with core renn 234,049 GSF $6.00 $1,404,294

Sprinkler System
Removal Basement partial system only 10,000 NSF $1.00 $10,000
New water service to the building, including pump & COC fees 234,049 GSF $2.00 $468,098
New Installations Minimum dist'n to tenant areas 234,049 GSF $2.50 $585,123

Elevator updates and/or replacement 6 each 234,049 GSF $5.00 $1,170,245
Remove ex escalators (1st floor to 3rd floor) & close over the well areas  234,049 GSF $0.50 $117,025
ADA Compliance Renovations 234,049 GSF $2.00 $468,098
Way Finding 234,049 GSF $1.00 $234,049
Security Systems 234,049 GSF $4.00 $936,196
IT Systems 234,049 GSF $1.00 $234,049
Communications Systems 234,049 GSF $1.00 $234,049

Renovation of all building core areas (see area takeoff) Demo $10; A $60; P $12 S $2; H $8; E $6; 34,000 NSF $98.00 $3,332,000
Renovation of the basement level Demo $8; A $30; P $8; S $2; H $7; E $5; 13,407 NSF $60.00 $804,420
Renovation of the 11th floor mechanical level Demo $2; A $10; P $2; S $1; H $2; E $2; 8,302 NSF $19.00 $157,738



Subtotal $16,240,657
Contingency  10% $1,624,066
Subtotal $17,864,723
Escalation 5/1/07 through 10/31/11 20% $3,572,945
Total Estimated Construction Costs $21,438,000
Soft Costs OR, A/E, CM, Misc 25% $5,360,000
Total Estimated Project Costs $26,798,000

Group B Totals Soft Costs $8,743,000
Construction Costs $34,968,000
Total Costs $43,711,000



Group C - HOJ Tenant Fit-Out
Conceptual Estimates
5/14/2007

Notes:
The design of project 1 is included in the 2006 - 2010 Franklin County CIP
The construction of project 1 is included in the 2011 - 2015 Franklin County CIP
The design and construction of project 2 is included in the 2011 - 2015 Franklin County CIP
FF&E costs are not included in this estimate
Moving costs are not included in this estimate

Project #1 Renovation of six tenant floors (NIC core areas)
1st Floor Demo $10; A $60; P $4; S $2; H $8; E $6; 4,065 NSF $90.00 $365,850
2nd Floor Demo $10; A $60; P $4; S $2; H $8; E $6; 7,997 NSF $90.00 $719,730
3rd Floor Demo $10; A $60; P $4; S $2; H $8; E $6; 12,593 NSF $90.00 $1,133,370
4th Floor Demo $10; A $60; P $4; S $2; H $8; E $6; 12,593 NSF $90.00 $1,133,370
5th Floor Demo $10; A $60; P $4; S $2; H $8; E $6; 12,593 NSF $90.00 $1,133,370
6th Floor Demo $10; A $60; P $4; S $2; H $8; E $6; 12,593 NSF $90.00 $1,133,370
Add for courtroom finish premiums on 3 floors 37,779 NSF $30.00 $1,133,370

Subtotal $6,752,430
Contingency  10% $675,243
Subtotal $7,427,673
Escalation 5/1/07 through 3/31/12 21% $1,559,811
Total Estimated Construction Costs $8,988,000
Soft Costs OR, A/E, CM, Misc 25% $2,247,000
Total Estimated Project Costs $11,235,000

Project #2 Renovation of four tenant floors (NIC core areas)
7th Floor Demo $10; A $60; P $4; S $2; H $8; E $6; 12,593 NSF $90.00 $1,133,370
8th Floor Demo $10; A $60; P $4; S $2; H $8; E $6; 12,593 NSF $90.00 $1,133,370
9th Floor Demo $10; A $60; P $4; S $2; H $8; E $6; 12,593 NSF $90.00 $1,133,370
10th Floor Demo $10; A $60; P $4; S $2; H $8; E $6; 12,593 NSF $90.00 $1,133,370
Add for courtroom finish premiums on 2 floors 25,186 NSF $30.00 $755,580

Subtotal $5,289,060
Contingency  10% $528,906
Subtotal $5,817,966
Escalation 5/1/07 through 11/30/12 23% $1,338,132
Total Estimated Construction Costs $7,156,000
Soft Costs OR, A/E, CM, Misc 25% $1,789,000
Total Estimated Project Costs $8,945,000

Group C Totals Soft Costs $4,036,000
Construction Costs $16,144,000
Total Costs $20,180,000
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Group D - Renovations in the existing FCCH Building
Conceptual Estimates
5/14/2007

Notes:
The design of projects 1 through 9 are included in the 2006 - 2010 Franklin County CIP
The construction of projects 1 through 9 are included in the 2011 - 2015 Franklin County CIP
FF&E costs are not included in this estimate
Moving costs are not included in this estimate

Project #1 FCCH - Mezzanine const'n between the 2nd & 3rd floors Above the current PFM offices
Demo & remove the existing PFM offices below the mezzinine area Area assumed to be approx 7,000 SF 7,000 SF $12 $84,000
New mezzinine addition Area assumed to be approx 7,000 SF 7,000 SF $250 $1,750,000
Renovate the area below the mexxinine into new offices Area assumed to be approx 7,000 SF 7,000 SF $100 $700,000

Subtotal $2,534,000
Contingency  10% $253,400
Subtotal $2,787,400
Escalation 5/1/07 to 10/31/10 15% $418,110
Total Estimated Construction Costs $3,206,000
Soft Costs OR, A/E, CM, Misc 25% $802,000
Total Estimated Project Costs $4,008,000

Project #2 Construct a new floor over the monumental stairwell at the west end of the Concourse
Conceptual estimate 1 Lump $250,000 $250,000

Contingency  10% $25,000
Subtotal $275,000
Escalation 5/1/07 to 6/15/10 13% $35,750
Total Estimated Construction Costs $311,000
Soft Costs OR, A/E, CM, Misc 25% $78,000
Total Estimated Project Costs $389,000

Project #3 FCCH - Create a new Auditorium at the location of the High St entry
Conceptual estimate Incl's removal of ex entry structure 5,000 SF $500 $2,500,000

Contingency  10% $250,000
Subtotal $2,750,000
Escalation 5/1/07 to 10/31/10 15% $412,500
Total Estimated Construction Costs $3,163,000
Soft Costs OR, A/E, CM, Misc 25% $791,000
Total Estimated Project Costs $3,954,000

Project #4 FCCH - Construct New Mezzanine over the Existing Auditorium
Demo & remove improvements below the mezzinine area Area assumed to be approx 5,000 SF 5,000 SF $10 $50,000
New mezzinine addition Area assumed to be approx 5,000 SF 5,000 SF $250 $1,250,000

Subtotal $1,300,000
Contingency  10% $130,000
Subtotal $1,430,000
Escalation 5/1/07 to 10/15/11 19% $271,700
Total Estimated Construction Costs $1,702,000
Soft Costs OR, A/E, CM, Misc 25% $426,000
Total Estimated Project Costs $2,128,000

Project #5 FCCH - Renovate existing Auditorium for Clerk of Domestic & Juvenile Court
Conceptual estimate  5,000 SF $100 $500,000

Contingency  10% $50,000
Subtotal $550,000
Escalation 5/1/07 to 1/31/12 20% $110,000
Total Estimated Construction Costs $660,000
Soft Costs OR, A/E, CM, Misc 25% $165,000
Total Estimated Project Costs $825,000

Project #6 FCCH - Reorient Access to the Elevator Banks in the existing FCCH
Conceptual estimate  1 Lump $200,000 $200,000

Contingency  10% $20,000
Subtotal $220,000
Escalation 5/1/07 to 6/30/10 17% $37,400
Total Estimated Construction Costs $258,000
Soft Costs OR, A/E, CM, Misc 25% $65,000
Total Estimated Project Costs $323,000
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Project #7 FCCH - Renovate the west portion of the 2nd floor concourse area
Conceptual estimate Area assumed to be approx 5,000 SF 5,000 SF $100 $500,000

Contingency  10% $50,000
Subtotal $550,000
Escalation 5/1/07 to 6/30/10 17% $93,500
Total Estimated Construction Costs $644,000
Soft Costs OR, A/E, CM, Misc 25% $161,000
Total Estimated Project Costs $805,000

Project #8 FCCH - Renovate floors 4-6 to provide add'l Courtrooms to the Lower Tower
Conceptual estimate Area assumed to be approx 20,000 SF 20,000 SF $150 $3,000,000

Contingency  10% $300,000
Subtotal $3,300,000
Escalation 5/1/07 to 8/15/12 23% $759,000
Total Estimated Construction Costs $4,060,000
Soft Costs OR, A/E, CM, Misc 25% $1,015,000
Total Estimated Project Costs $5,075,000

Project #9 FCCH - Renovate the east (lower) portion of the 2nd floor concourse area
Conceptual estimate Area assumed to be approx 5,000 SF 5,000 SF $150 $750,000

Contingency  10% $75,000
Subtotal $825,000
Escalation 5/1/07 to 10/31/10 15% $123,750
Total Estimated Construction Costs $949,000
Soft Costs OR, A/E, CM, Misc 25% $238,000
Total Estimated Project Costs $1,187,000

Group D Totals Soft Costs $3,741,000
Construction Costs $14,953,000
Total Costs $18,694,000
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